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Mr. Steve M. Alexander
ign Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington . 99336-6018 _
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Dear Mr. Alexander:

TRANSMITTAL OF THE PHASE 11 SAMPLING ACTIVITIES SCHEDULE FOR 100-D PONDS,
D-1-1

7 This letter transmits the subject schedule for your review. This fulfills the

-7 - commitment made-in-the U.S. Department of Energy's (DOE's) letter dated

o= - -Detober 7, 1994, and accepted in your COctober 12, 1994, letter as adequate to
comply with the Notice of Violation requirements.

As stated in the letter, the schedule includes completion of a sampling and

analysis plan, sampling, sample analyses, and evaluation of the data.

Transmittal of the data to the State of Washington Department of Ecology

{Ecology) will take place after validation of the data is complete. The

evaluation of the data will be transmitted as a part of the revised closure

plan.

DOE, in working with your staff, has made every effort to expedite this
schedule to meet a January 9, 1994, target sampling date. However, due to
sampling Timitations during the winter months (November 1994 through March
1995), DOE will conduct sampling activities on an expedited basis, a soon as
weather permits, after the January 9, 1994, target date.

Other critical path dates on this schedule are completion of the data quality
planning by October 31, 1994, and receipt of Ecology's comments on the
Sampling and Analysis Plan by December 30, 1994. Slippage of these dates will
impact the January 9, 1994, target sampiing date. Additionally, Ecology
comments on the Notice of Deficiency responses may impact this schedule.

DOE requests that Ecology address the priority, consistency of regulatory
requirements, and coordination of the 100-D Pond Closure with the 100-D Area
Comprehensive Environmental Response and Liability Act activities currently
underway. Specifically, DOE would propose that this unit be folded into the
Proposed Plan for Interim Remedial Measure at the 100-DR-1 Operable Unit,
which is currentiy under Ecology review, as a liquid waste disposal site.
Consistent with the phased approach being taken in this proposed plan, this
unit would be addressed as part of the first phase. Coordination of these
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efforts would be cost effective, accelerate the cleanup of this unit, and
provide a consistent cleanup standard throughout the 100 Area.

If you have any questions, please contact Ms. N. A. Werdel at 376-5500.

- Sincerely,

Julie K. Erickson, Director
RSD:NAW River Sites Restoration Division
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{Complete DQO Planning )
Wiite SAP 15 | 15 O1NONV94 | 21NOVO4
Internal /DOE Review 10 | 10 2ZNOV94 |O7DECSH4
4 Comment incorporation / 5 5 08DEC94 (14DECS4
{Reissue
iEeology Review 10 | 10 14DEC94 |28DECSH4
Comment Incorporation / 5 5] 30DECS4 [06JANSS
{Reissue
{Sampling 4 | 4 C9JANSS [12JANSS gency fdr WeatheTlschedullng delay
Analytical Work 33| 33 16FEB35 |04APR95
;Dala Validation 15 | 15 O5APR95 |25APR95
Data Handiing / Validation 7 7 26APRI5 |04MAYSY5 L3 : |
|Data Evaluation Report 2|2 05MAY95 |05JUNSS SRR : |
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Workshops to Resolve Issues | 128 | 128 O4JANSS  (05JULSS
1Revise and Submil Closure 66 | 66 06JULD5 |D50CTS5 =ed
{Plans l
| Ecology Review 44 | 44 060CT95 |06DECTS

See attached sheet for assumptions
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